
	<b>(B)</b>	Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	23 se
1		Proyecto	33 days?	23/09/19 18:00	7/12/19 22:00			_
2		Boceto de la página y fu	3 days?	23/09/19 18:00	28/09/19 22:00			
3	Ö	Base de datos	2,75 days?	30/09/19 18:00	5/10/19 20:00	2		
4		Creación de las tablas	1 day?	30/09/19 18:00	1/10/19 22:00			
5	Ö	Busqueda de datos me	2,75 days?	30/09/19 18:00	5/10/19 20:00			
6		Desarrollo	24 days?	7/10/19 18:00	30/11/19 22:00	3		
7	O	Consultas a la bbdd y	6 days?	7/10/19 18:00	19/10/19 22:00			
8	O	Funcionamiento	9 days?	21/10/19 18:00	9/11/19 22:00			
9	•	HTML y Estilos	9 days?	11/11/19 18:00	30/11/19 22:00			
10		Pruebas y corrección de	3 days?	2/12/19 18:00	7/12/19 22:00	6		



2 dic 19 9 dic 19 16 dic 19 23 dic 19 30 dic 19  L M M J V S D L M M J V S D L M M J V S D L M M J V S D L M M J V S D  A STATE OF THE
Proyecto final - pagina3